
Last updated – 3/15/02

ITEM ACTION DATE/TIME
1. Release of the Request for Proposals (RFP) 4/17/00
2. Last day to submit a Letter of Intent to Bid, Statement of Financial

Condition, proposed contract language changes, and signed Confidentiality
Statement

5/5/00

3. Bidder’s Pre-Draft Proposal Confidential Discussions begin 5/23/00
4. Last day to submit questions prior to Draft Proposal due date 6/14/00

5. Draft Proposals due at Department Official (DGS) not later than 2:00 PM
PDT

7/21/00

6. Last day for State approval of requested contract language changes 7/21/00
7. Draft Proposal Confidential Discussions begin 8/15/00
8. Last day to request a change in the requirements of the RFP prior to Final

Proposal Due Date
9/21/00

9. Last day to protest the RFP requirements 9/28/00
10. Final Proposals MUST be submitted to Department Official (DGS) not

later than  2:00 PM PDT
11/13/00

11. Evaluation of Final Proposals begins 11/14/00
12. Demonstrations Begin 12/04/00
13. Final Proposal Clarifications sent to Bidders (Addendum No. 20) 1/2/01
14. Confidential Discussions with each Bidder (conference call) 1/8/01
15. 2nd Final Proposal MUST be submitted to Department Official (DGS) not

later than 2:00 PM PST
1/19/01

16. Evaluation of 2nd Final Proposals begins 1/22/01
17. Cost Proposal Opening 1/31/01
18. State Selects Apparent Best Value Bidder 3/23/01
19. Notification of Intent to Award 4/4/01
20. Last Day to Protest Selection 4/11/01
21. Caltrans submits FSR for approval 8/7/01
22. Approval of FSR & Proposed Award by Control Agencies 12/4/01
23. Section 11 Joint Budget Committee Approval to release funds 1/10/02
24. Contract Award 1/17/02
25. Start Work as specified in the Project Management Plan and the

Implementation Plan
2/25/02

26. New system in production *** 1/31/03
27. System Acceptance by Caltrans*** 4/30/03

*** Tentative date


